

**Gold King Mine Spill, Region 9
Cumulative Cost Estimates Report
8/16/2015 (Day 9)**

Fundin g Source	EPA Cumulative Expended Payroll	EPA Cumulative Expended Travel	EPA Cumulative IAG Charges	EPA Cumulative Contract Costs	Total Cumulative Costs Expended	Estimated Daily Burn Rate
EPA	\$187,200	\$20,250	\$22,500	\$208,800	\$438,750	\$48,750